




April 5, 2010

Adam Tennant, Principal  
WestGate Ventures  
6111 Bollinger Canyon Road, Suite 495  
San Ramon, CA 94583



Re: St. Joseph Cemetery – Fremont

Adam,

Enclosed, please find documentation on the removal work we performed at St. Joseph Cemetery in Fremont.

Included:

- 1) Summary of work performed
- 2) Thermal image of site
- 3) Removal zone map
- 4) Zone removal log
- 5) New cemetery burial plot map with remains per vault
- 6) Found removal procedures

Please contact me if you have any questions.

Thanks,

Tom Richardson  
General Manager – Alameda County Operations  
Catholic Funeral and Cemetery Services

## St. Joseph Cemetery – Fremont

### Summary and scope of work completed

The first three weeks were spent finding specific remains that had memorials denoting their location. It was quickly ascertained that in the process of moving these remains we began uncovering additional burials that had no memorials associated with them. This revelation of additional burials made us aware that further exploration was needed.

We had been given a geothermal image of the site which highlighted areas that had concentrated areas of either ground disturbance or debris below the surface. To properly address the extent of these burials, we divided the entire site into 30' by 30' zones. This gave us a grid map of the site measuring 8 by 18, 30 foot zones for a total of 144 zones. We would excavate these zones to at least 6 feet in depth looking for a change in the soil profile which would tell us the soil had been disturbed.

We began exploring each of these zones, starting with those that were most probable and then worked out from those looking for remains. The first 40 zones were determined to be the most likely to have burials. As we explored through each zone we removed the remains we found placing them in containers and moved them into the cemetery proper. We installed 12 new double depth burial vaults to receive these remains as we found them.

Zones 33 to 40, the last 8 of our probable, only contained one set of remains in zone 40 which very close to zone 32. Determining we had most likely come to the end of the burials, we decided to explore all the way across the property from zone 41 to 48, nothing was found. Then, taking our thermal map of possible hot spots, we did potholing in another 20 zones but found no ground disturbance, but mostly construction debris and trash.

Two hundred and fifty-one sets of remains were moved from the western hill into the cemetery proper.

A GEOPHYSICAL INVESTIGATION OF ST. JOSEPH'S CEMETERY

$1 \text{ ACRE} = 4046.856 \text{ m}^2$   
 $= 43,560 \text{ ft}^2$   
 $9,750 \text{ SQ METERS} - 2.4093 \text{ ACRES}$   
 $104,796 \text{ SQ FEET} - 2.40 \text{ ACRES}$




Figure 4: A detailed view of the magnetic field gradient data image, with interpretations.

# St. Joseph Cemetery - Fremont

## Removal Count by Zone Log

Date	Zone	Adult Remains		Child Remains	Total
07/05/07	17	2		3	5
7/9	17	1		5	6
7/17	17	0		6	6
7/18	17	2		4	6
7/19	17/18	2		4	6
7/20	17	0		3	3
7/20	9	0		4	4
7/25	9	1		3	4
7/26	9	3		0	3
7/27	1	2	(Tony Faria)	0	2
7/31	10	1		1	2
7/31	2	1		2	3
8/1	5	2		0	2
8/1	4	0		3	3
8/1	10	1		2	3
8/2	18	1		0	1
8/2	5	3		1	4
8/2	10	0		1	1
8/3	5	0		7	7
8/6	5	0		7	7
8/6	6	2		0	2
8/7	5	0		2	2
8/7	11	1		2	3
8/7	6	1		2	3
8/9	6	0		9	9
8/9	11	3		2	5
8/10	6	0		1	1
8/13	18	1		4	5
8/13	6	0		3	3
8/14	18	1		0	1
8/14	18	1	(Silva)	1	2
8/15	7	2		1	3
8/15	18	0		2	2
8/16	7	0		2	2
8/16	18	1		1	2
8/17	7	0		6	6
8/20	7	1		5	6
8/20	12	0		1	1
8/21	12	1		2	3
8/21	8	1		2	3
8/22	12	2		0	2
8/22	16	0		1	1

8/22	13	1	0	1
8/22	19	1	1	2
8/23	13	1	2	3
8/23	19	2	2	4
8/24	19	1	0	1
8/24	13	3	0	3
8/27	14	1	0	1
8/27	20	0	2	2
8/28	20	1	4	5
8/28	14	2	0	2
8/29	14	0	1	1
8/29	20	2	1	3
8/30	20	1	2	3
8/30	15	2	0	2
8/31	21	0	2	2
8/31	15	1	0	1
9/4	15	2	(Slater)	2
9/4	21	0	4	4
9/5	21	1	2	3
9/5	16	1	3	4
9/6	16	1	4	5
9/6	22	1	0	1
9/7	24	0	4	4
9/7	23	1	0	1
9/10	24	0	1	1
9/11	25	2	1	3
9/13	25	2	2	4
9/17	25	0	1	1
9/20	26	0	3	3
9/20	27	0	3	3
9/20	33	0	0	0
9/21	40	0	1	1
9/21	32	0	0	0
9/21	28	0	0	0
9/24	34	0	0	0
9/24	29	0	0	0
9/25	35	0	0	0
9/25	36	0	0	0
9/26	30	0	0	0
9/26	37	0	0	0
9/27	31	0	0	0
9/27	38	0	0	0
9/28	39	0	0	0

These following zones were explored through potholing to see if soil had bee disturbed at all.

9/28	41	0	0	0
9/28	49	0	0	0
10/1	42	0	0	0

10/1	43	0	0	0
10/1	44	0	0	0
10/2	45	0	0	0
10/2	46	0	0	0
10/2	47	0	0	0
10/2	48	0	0	0
10/3	59	0	0	0
10/3	61	0	0	0
10/3	62	0	0	0
10/3	72	0	0	0
10/3	73	0	0	0
10/4	76	0	0	0
10/4	87	0	0	0
10/4	88	0	0	0
10/4	97	0	0	0
10/4	101	0	0	0
10/4	123	0	0	0
10/5	122	0	0	0
10/5	121	0	0	0
10/5	129	0	0	0
10/5	127	0	0	0
10/5	126	0	0	0
10/5	127	0	0	0
10/5	142	0	0	0
		70	151	221

Original removals done in zones 9, 17 and 25 prior to staking the property into zones. 30  
Some of these removals had associated headstones and other grave markings.

Total removals places in the cemetery community grave. 251

ST. JOSEPH CEMETERY

Mission

1	2	3	4	5	6
29	1	10	9	1	1
31	30	11	2	1	1

7	8	9	10	11	12
0	0	0	0	3	27
0	0	0	0	30	32

- #2 top- Tony Farria (metal casket)
- #4 bottom- F. Silva and 1 baby (out of same grave)
- #5 top- F. Gomes
- #5 bottom- Gonzalez
- #6 top- Fernando Gonzalez
- #6 bottom- Trinidad "Gonzalez?" (Gonzalez plot)

\*Boggini baby moved to family plot in row T

219 total boxes in 8 double vaults (4 double vaults empty).

Some boxes contain more than one grave remains made up of caskets and/or casket pieces only.

## **St. Joseph Cemetery – Fremont**

### **Procedures should remains be located during construction**

If, during the development of property west of the existing cemetery, remains are located by construction crew, please follow the following steps:

- 1) Work in the area should stop immediately
  
- 2) Cordon off the area as to protect the remains from being further disturbed
  
- 3) Contact the Catholic Cemeteries to come an properly remove and transfer the remains into the cemetery proper

Catholic Cemeteries – Tom Richardson – 510-537-6600